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1. Chairman opens meeting- 7:23 PM 

 

2. Minutes– May 17, 2022- notes as there was not a quorum at the May 2022 meeting. 

 

3. Public Comment on Agenda Items- None 

 

4. Correspondence – None 

 

5. New Business  

 

a. Landmark Architects Invoice - $59,500- Landmark submitted an invoice for payment for 

the completed design phase and working on the bidding phase and construction 

administration portions of the project. Paul Pizzo stated that there have been hazardous 

materials found behind the walls, which changes the way they demolish the walls. There 

is still a small amount of electrical work that needs to be done. Pool area is aggressively 

being worked on. David Bauer made a motion to approve the Landmark Architects 

invoice. Councilman Gennaro seconded the motion. It passed without objection.   
 

b. A. Secondino & Sons Invoice - $124,975.07- Payment is recommended for approval. They 

have been performing work and waiting on an additional change order to complete 

more construction work. Councilman Gennaro made a motion to approve the A. 

Secondino & Sons invoice. Bobbye Knoll-Peterson seconded the motion. It passed 

without objection.   
 

 

c. A. Secondino & Sons – CO #4- This change order is for additional lighting controls, 

removal of loose tiles and replacing them, a power circuit for the training room, master 

keyed cylinders and refinishing the floor in the small gym for a total of $64,881.68. 

David Bauer made a motion to approve the Change Order #4. Anthony Jaskot seconded 

the motion. It passed without objection. 
 

6. Old Business 

 

a. Project Update/Background- Director Lechowicz has some concerns about where the 

basketball league and the Christmas toy drive will be. There would be a large push to 



get in the space by the end November. Wesleyan is not renting their pool and will not 

make a decision until September. Paul stated that they had talked about opening the 

pool before the remainder of the building but Director Lechowicz would need to see if 

the that would delay the remainder of the schedule of events for Recreation as it would 

push back work in other areas of the Rec Center. 
 

b. Budget- None 

 

7. Other- Councilman Nocera requested the next meeting be in person at the Rec Center to see the 

work being done for the project. Councilman Gennaro made a motion to adjourn. David Bauer 

seconded. Passed without objection. 
 


